COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/18/ 2018

ESTI MATE SUMVARY 09: 14: 25
CONTI D C22143 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 22143-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 9.0 DAYS TI VE ALLOW 12 WORK DAYS
| 25/ ORCHARD EMERGENCY REPAI R PERCENT TIME:  75.00 ORI G TI VE ALLOW 12 WORK DAYS
PRQJECT NO CR100- 292
| 25/ ORCHARD EMERGENCY REPAI R
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 01/ 18/ 2018 DATE TI ME STARTED 09/ 07/2017
7353 S. EAGLE STREET DATE LET 08/ 21/ 2017 DATE WORK BEGAN 09/ 07/ 2017
DATE AWARDED 08/ 30/ 2017 DATE TI ME STOPPED 09/ 28/ 2017
DATE CONTRACT EXECUTED 09/ 07/ 2017 DATE ACCEPTED 09/ 28/ 2017
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 09/ 07/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 230, 870. 05 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 248, 491. 00 NON- PARTI CI PATI NG 230, 870. 05 7,871. 40
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 230, 870. 05 7,871.40
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 230, 870. 05 7,871. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 3,727.37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 230, 870. 05 11, 598. 77
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 230, 870. 05 11, 598. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 598. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22143
PCN: 22143-BI D
PRQJECT: CR100- 292
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00240

*Renoval

0010 202-01170

0015 208-00046

0020 208-00207

0025 403-00720

0030 403-32851

0035 411-10255

0040 606-00745

Quardrai |

0045 626- 00000

0050 627-00003

0055 627-00008

of Asphalt Mat (Pl aning)

Renoval of Quardrail Type 7

Pre-fabricated Concrete Washout Structure

Erosi on Control Managenent

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SG (100) (PG 64-28)

*Emul si fied Asphalt (Sl ow Setting)

Type 7 (Style CE)(Concrete d are Screen)

*Mobi | i zati on

*Ther nopl asti ¢ Pavenent Marking (Inlaid)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

779. 000
SY
15. 00000
105. 000
LF
55. 00000
2.000
EACH
525. 00000
0. 000
DAY
150. 00000
0. 000
TON
420. 00000
160. 790
TON
295. 00000
73. 000
GAL
6. 00000
105. 000
LF
425. 00000
1. 000
LS
24, 500. 00000
107. 000
SF
30. 00000
1. 000
GAL

300. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

779. 000
0. 000
779. 000

105. 000
0. 000
105. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

160. 790
0. 000
160. 790

73. 000
0. 000
73. 000

105. 000
0. 000
105. 000

0.914
0. 086

[y

. 000

107. 000
0. 000
107. 000

=

000
0. 000

[y

. 000

Page 2
ESTI MATE RUN 01/ 18/ 2018

09: 14: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 685. 00
0. 00
5, 775. 00
0. 00
1, 050. 00
0. 00
0. 00
0. 00
0. 00
0. 00
47, 433.05
0. 00
438. 00
0. 00
44, 625. 00
2,107. 00
24, 500. 00
0. 00
3, 210. 00
0. 00
300. 00



CONTI D C22143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22143-BID ESTI MATE RUN 01/ 18/ 2018
PRQJECT: CR100- 292 ESTI MATE NO 0002 09: 14: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
142. 00000 0. 000 0.00
0065 630-00003 *Uni forned Traffic Control 158. 000 158. 000
HOUR 0. 000 0. 00
75. 00000 158. 000 11, 850. 00
0070 630- 00006 *Uni forned Traffic Control (Vehicle) 158. 000 158. 000
HOUR 0. 000 0. 00
20. 00000 158. 000 3, 160. 00
0075 630- 00012 *Traffic Control Management 8. 000 8. 000
DAY 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 100. 00
50. 00000 20. 000 1, 000. 00
0085 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 630-80380 *Traffic Cone 242.000 217. 800
EACH 24. 200 290. 40
12. 00000 242.000 2,904. 00
0095 630-80415 *Advanced Warning Fl ashing or Sequencing Panel (C Type) 31. 000 27.900
DAY 3. 100 124.00
40. 00000 31. 000 1, 240. 00
0100 630-85011 I npact Attenuator (Tenporary) 30. 000 27.000
DAY 3. 000 5, 250. 00
1, 750. 00000 30. 000 52, 500. 00
0105 630-85041 *Mobi | e Attenuat or 16. 000 16. 000
DAY 0. 000 0. 00
600. 00000 16. 000 9, 600. 00
0110 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

CONTI D C22143
PCN: 22143-BI D ESTI MATE RUN 01/ 18/ 2018
PRQIECT: CR100- 292 ESTI MATE NO 0002 09: 14: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 230, 870.05 $ 7,871.40% 230, 870. 05
PRQIECT TOTAL CURRENT AMI $ 230, 870.05 $ 7,871.40% 230, 870. 05



